

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## GENERAL INFORMATION

**Program/Project Name:** WSI Claims and Policy System (CAPS), formerly called System Replacement Program: Status of Release 8 as of 12/31/20 and Closeout of Release 7

**Agency Name:** Workforce Safety and Insurance

**Project Sponsor:** Barry Schumacher

**Project Manager:** Jennifer Kunz

## PROJECT DESCRIPTION

The Workforce Safety and Insurance (WSI) Claims and Policy System (CAPS) Program (formerly called System Replacement Program) replaces core business applications in order to improve customer service, enhance system maintainability, provide enhanced reporting and accessibility to information, and enable WSI to remain current with technology. A phased, evolution implementation approach is being used. The program consists of several phases and within each phase there are multiple projects delivering functionality in a production environment, ready to be used.

**Completed** projects in the program include:

- Phase 1 Planning and Analysis occurred from January through June 2015. This phase included a database consolidation analysis and design, a detailed evolution roadmap, a program plan and schedule, and procurements for the next phase.
- Phase 2 Shared Components Refactoring involved three projects which refactored shared functionality between CMS and PICS into the new CAPS user interface.
  - Project 1: Releases 0-1 Forms and DB Consolidation (July 1, 2015 - April 8, 2016): delivered forms functionality (specifically adding, viewing, and maintaining forms) in the new CAPS user interface. The underlying databases were also consolidated.
  - Release 2: Work Management Core functionality (April 11 - September 23, 2016): delivered core Work Management functionality including the viewing, maintaining, and launching of work events.
  - Release 3: Work Management Part 2 (September 19, 2016 - February 24, 2017): delivered the remaining Work Management functionality including Reassignment, Tools, and Reports.
- Phase 3 PICS Application Refactoring (current phase) began in February 2017.
  - Release 4: Policy Registration (February 27, 2017 – November 9, 2017): delivered functionality including find legal entity; add/maintain legal entity, notes, employees, volunteers, optional coverage, extra-territorial coverage, reciprocity, non-compliance; and calculate premium.
  - Release 5: Policy Maintenance Part 1 (October 2, 2017 – July 23, 2018): delivered functionality including applications (replacing internal Online Applications), verification of non-employment, adjustments, experience rating, large deductibles, and account snapshot.
  - Release 6: Policy Maintenance Part 2 (June 11, 2018 – July 5, 2019): delivered functionality for maintaining accounting, a general ledger (GL) interface, online payment interface, payment search/entry, and bonds.
  - Release 7: Policy Maintenance Part 3 (May 13, 2019 – August 7, 2020): delivered functionality for Safety and Ergonomic Program Elements, Audits, Referrals, Collections, an Analysis of Providers and Legal Entity (LE), and Future State Enhancements.

**Current** project in progress:

- Release 8: Payroll Reporting began May 26, 2020 and has a baseline end date of June 18, 2021. It will deliver functionality for Payroll Reporting, a major business process for WSI Policyholder Services. The release will also deliver functionality for Account Status Changes, Consolidated Accounts, and to replace Central Work Queue for InfoPath Forms. The baseline budget is \$2,658,946 and as of December 31, 2020, was 2.6% under budget at a cost of \$1,178,774.

**Future** efforts in the program include:

- Phase 3 Release 9 (Policy Stabilization). The start and end date for this release is not yet baselined.
- Phase 4 CMS Application Refactoring will include Releases 10-20. The start and end dates for these releases are not yet baselined.

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

- Phase 5 Implementation Transition and Closeout. This phase will be approximately six months and include transition from contracted resources and closeout of the program.

## Background

From January 2008 through December 2012, extensive efforts were made by WSI to replace the current claims and policy computer systems with a purchased solution from a software vendor. The software vendor contract expired the end of December 2012 and a decision was made not to extend the contract, effectively terminating the course of the initiative prior to successful implementation. Efforts then continued with planning the strategy and determining the best alternative for continuing in order to achieve the original objectives along with any new objectives. From February 2013 through June 2015, WSI completed six steps at the direction of the ESC in preparation of any procurement related to replacing the current claims and policy systems. The ESC approved moving forward with an “evolutionary approach” for WSI’s core system replacement/upgrade, the CAPS Program.

## BUSINESS NEEDS AND PROBLEMS

The specific primary business needs to be met (with measurements detailed in the next section) through the program are as follows:

- Provide current industry web-based technology for core business systems supporting Injury Services and Employer Services and replace existing client-server-based systems
- Provide a system with enhanced reporting and accessibility to information

As described in the project charter, this program also aligns exceptionally well with WSI’s organizational purpose and mission.

## PROGRAM/PROJECT FORMAT

**Program Start Date:** 7/1/2015

**Budget Allocation at Time of Initial Start Date:** \$5,760,000 for the 2015-2017 biennium; \$8,576,060 for the 2017-2019 biennium; and \$6,372,605 for the 2019-2021 biennium.

**How Many Phases Expected at Time of Initial Start Date:** Four phases and 20 projects are expected, plus a fifth phase for Transition and Program Closeout.

**Phase Approach Description:** This program consists of several phases and within each phase there are multiple projects delivering functionality in a production environment, ready to be used. Over the course of each project, the application user interface will be re-faceted into a new user interface and the data and programming logic retained, a key success factor. The first project also included the consolidation of the underlying databases. This “Evolutionary Approach” minimizes risk and costs and will replace WSI’s core systems incrementally into production with usable functionality approximately every 6-12 months.

**Estimated End Date for All Phases Known at Time of Initial Start Date:** The earliest expected end date is 2026 but is dependent upon the detailed planning and baselines of the individual projects.

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## PROGRAM/PROJECT ROAD MAP

The program road map shows the high-level plan or vision for the program/projects/phases. It is intended to offer a picture of the lifespan of all the effort that is expected to be required to achieve the business objectives.

Project/Phase	Title	Scope Statement	Estimated Months Duration	Estimated Budget
<b>PHASE 1 (COMPLETE)</b>	<b>Planning and Analysis</b>		<b>Completed 6/30/15</b>	<b>N/A</b>
<b>PHASE 2 (COMPLETE)</b>	<b>DB Consolidation and Shared Components Refacing</b>			
Project 1	Shared Components Releases 0-1 (Forms) and DB Consolidation	COMPLETE: Delivered the refaced Work Management Forms functionality into production	Completed 4/8/16 (See next section for Actual Duration)	\$1,630,288 Baseline (See next section for Actual Cost)
Release 2	Work Management Part 1 (Core)	COMPLETE: Deliver the refaced Work Management Core functionality into production	Completed 9/23/16 (see next section for Actual Duration)	\$1,640,320 Baseline (See next section for Actual Cost)
Release 3	Work Management Part 2 (Reassignment & Tools)	COMPLETE: Deliver the refaced Work Management Reassignment and Tools functionality into production	Completed 2/24/17 (See next section for Actual Duration)	\$1,355,629 Baseline (See next section for Actual Cost)
<b>PHASE 3 (IN PROGRESS)</b>	<b>Policy (PICS) Application Refacing</b>		<b>4 years estimated for 6 Projects/ Releases</b>	<b>\$10,500,000 estimated for all of Phase 3</b>
Release 4	Registration	COMPLETE: Deliver the refaced PICS Registration functionality into production	Completed 11/9/17 (See next section for Actual Duration)	\$1,873,410 Baseline (See next section for Actual Cost)
Release 5	Policy Maintenance Part 1	COMPLETE: Deliver the refaced PICS Policy Maintenance Part 1 functionality into production	Completed 7/23/18 (See next section for Actual Duration)	\$1,835,649 Baseline (See next section for Actual Cost)
Release 6	Policy Maintenance Part 2	COMPLETE: Deliver the refaced PICS Policy Maintenance Part 2 functionality into production	Completed 7/5/19 (See next section for Actual Duration)	\$2,698,860 Baseline (See next section for Actual Cost)
Release 7	Policy Maintenance Part 3	COMPLETE: Deliver the refaced PICS Policy Maintenance Part 3 functionality into production	Completed 8/7/20 (see next section for Actual Duration)	\$2,502,194 Baseline (See next section for Actual Cost)
Release 8 (In Progress)	Payroll Reporting	BEGAN 5/26/2020: Deliver the refaced PICS Payroll Reporting functionality into production	12 months	\$2,658,946 Baseline

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

Project/Phase	Title	Scope Statement	Estimated Months Duration	Estimated Budget
<b>FUTURE</b>				
Release 9	Policy Stabilization	Release 9 had formerly been designated for reporting and dashboards, but this functionality is being gradually incorporated and integrated during Releases 6-8 via WSI's new Microsoft reporting platform. Release 9 will now be used as a stabilization release, e.g. changes/maintenance.	5 months	
<b>PHASE 4</b>	<b>Claims (CMS) Application Refacing</b>		<b>5 years, 11 Projects / Releases</b>	<b>\$15,000,000</b>
Release 10	Claim Registration	Deliver the refaced CMS Claim Registration functionality into production		
Release 11	Claim Parties & Maintenance Part 1	Deliver the refaced CMS Claim Parties and Maintenance Part 1 functionality into production		
Release 12	Claim Parties & Maintenance Part 2	Deliver the refaced CMS Claim Parties and Maintenance Part 2 functionality into production		
Release 13	Wages and Reserves	Deliver the refaced CMS Wages and Reserves functionality into production		
Release 14	Payments Part 1	Deliver the refaced CMS Payments Part 1 functionality into production		
Release 15	Payments Part 2	Deliver the refaced CMS Payments Part 2 functionality into production		
Release 16	Medical Part 1	Deliver the refaced CMS Medical Part 1 functionality into production		
Release 17	Medical Part 2	Deliver the refaced CMS Medical Part 2 functionality into production		
Release 18	Field/Fraud/Claim Inquiry	Deliver the refaced CMS Field/Fraud/Claim Inquiry functionality into production		
Release 19	Legal/Rehab	Deliver the refaced CMS Legal/Rehab functionality into production		
Release 20	Claims Tools/Administration	Deliver the refaced CMS Claims Tools/Administration functionality into production		
<b>PHASE 5</b>	<b>Transition, Program Closeout</b>		<b>5 months</b>	<b>\$45,000</b>

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## PROJECT BASELINES

The baselines below are entered for only those projects or phases that have been planned. At the completion of a project or phase a new planning effort will occur to baseline the next project/phase and any known actual finish dates and costs for completed projects/phases will be recorded. The iterative report will be submitted again with the new information.

Project/ Phase	Program/ Project Start Date	Baseline Execution Start Date	Baseline End Date	Baseline Budget	Actual Finish Date	Schedule Variance	Actual Cost	Cost Variance
Project 1		7/1/2015	5/19/2016	\$1,630,288	4/08/2016	3.8% ahead	\$1,292,069	20.7% under
Release 2		4/11/2016	9/30/2016	\$1,640,320	9/23/2016	0%	\$1,332,631	18.7% under
Release 3		9/19/2016	2/28/2017	\$1,355,629	2/24/2017	0%	\$1,115,716	17.5% under
Release 4		2/27/2017	10/31/2017	\$1,873,410	11/9/2017	4.0% behind	\$1,660,615	11.3% under
Release 5		10/2/2017	6/29/2018	\$1,835,649	7/23/2018	9.2% behind	\$1,638,705	10.7% under
Release 6		6/11/2018	5/10/2019	\$2,698,860	7/5/2019	16.7% behind	\$2,568,372	13.0% under
Release 7		5/13/2019	8/28/2020	\$2,502,194	8/7/2020	0%	\$2,389,227	4.5% under
Release 8		5/26/2020	6/18/2021	\$2,658,946				

**Notes:**

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## OBJECTIVES

Project/ Phase	Business Objective	Measurement Description	Met/ Not Met	Measurement Outcome
	Business Need 1: Provide current industry web-based technology for core business systems supporting Injury Services and Employer Services and replace existing client server-based systems.			
Phase 3	Objective 1.1: Maintain or improve upon existing business functionality/capabilities (i.e. at a minimum, no loss of current process efficiencies and automation)	Measurement 1.1.1: Upon completion of the "Policy Evolution" (including Billing and Workflow) implementation, there will be no measurable loss of policy process efficiencies as measured by operating reports. The most recent operating report prior to the start of the Policy Evolution will be used as the benchmark and will be compared to the first available operating report following the completion of the Policy Evolution.		
Phase 3		Measurement 1.1.2: Upon completion of the "Policy Evolution" (including Billing and Workflow) implementation, all new policy related process changes, enhancements, and efficiencies identified by the WSI continuous improvement team for inclusion in the Policy Evolution are fully deployed and functioning according to documented requirements.		
Phase 4		Measurement 1.1.3: Upon completion of the "Claims Evolution" (including Bill Review and Workflow) implementation, there will be no measurable loss of claims process efficiencies as measured by operating reports. The most recent operating report prior to the start of the Claims Evolution will be used as the benchmark and will be compared to the first available operating report following the completion of the Claims Evolution.		

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

Phase 4		Measurement 1.1.4: Upon completion of the "Claims Evolution" (including Bill Review and Workflow) implementation, all new claims related process changes, enhancements, and efficiencies identified by the WSI continuous improvement team for inclusion in the Claims Evolution are fully deployed and functioning according to documented requirements.		
Phase 5	Objective 1.2: Enhance customer and staff accessibility to policy and claims related applications and corresponding data/information	Measurement 1.2.1: Upon completion of the "Policy Evolution" (including Billing and Workflow) implementation, WSI staff (with the appropriate security) will have access to the Policy system from anywhere there is an internet connection.		
Phase 3		Measurement 1.2.2: Within six months following the completion of the "Policy Evolution" (including Billing and Workflow) implementation, employers will have self-service access to premium and loss data specific to their account for purposes of managing their policies and claim losses.		
Phase 4		Measurement 1.2.3: Upon completion of the "Claims Evolution" (including Bill Review and Workflow) implementation, WSI staff (with the appropriate security) will have access to the Claims system from anywhere there is an internet connection.		
Phase 4		Measurement 1.2.4: Within six months following the completion of the "Claims Evolution" (including Bill Review and Workflow) implementation, employers, providers, and injured workers will have self-service access to claim related data specific to their account/entity.		
Phase 5	Objective 1.3 Improve policy and claims system navigation and ease of use for WSI staff	Measurement 1.3.1 Upon completion of the Policy and Claims Evolution implementations there is a single user interface for accessing policy and claims functionality.		
Phase 5		Measurement 1.3.2: Upon completion of the Policy and Claims Evolution implementations WSI staff will be surveyed to determine the user interface ease of use.		

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

Phase 3	Objective 1.4 Improve ability to respond to customer and staff requests	Measurement 1.4.1 Within six months following the completion of the “Policy Evolution” (including Billing and Workflow) implementation, there will be a 20% reduction in the turn-around time for completing policy related system change/enhancement requests. Prior to the start of the Policy Evolution a benchmark of the average turn-around time for completing policy related system change/enhancement requests will be established from ITSM and will be compared to the average turn-around time for completing requests after six months following the completion of the Policy Evolution.		
Phase 3		Measurement 1.4.2: Within six months following the completion of the “Policy Evolution” (including Billing and Workflow) implementation, there will be a 10% reduction in the amount of time spent by WSI policy staff in providing employers with reports and information. Prior to the start of the Policy Evolution a benchmark of the average amount of staff time per month spent providing employers with reports and information will be established and will be compared to the average amount of time spent providing reports and information after six months following the completion of the Policy Evolution.		
Phase 4		Measurement 1.4.3: Within six months following the completion of the “Claims Evolution” (including Bill Review and Workflow) implementation, there will be a 20% reduction in the turn-around time for completing claims related system change/enhancement requests. Prior to the start of the Claims Evolution a benchmark of the average turn-around time for completing claims related system change/enhancement requests will be established from ITSM and will be compared to the average turn-around time for completing requests after six months following the completion of the Claims Evolution.		
Phase 4		Measurement 1.4.4: Within six months following the completion of the “Claims Evolution” (including Bill Review and Workflow) implementation, there will be a 10% reduction in the amount of time spent by WSI Injury Services staff in providing employers, providers, and injured workers with reports and information. Prior to the start of the Claims Evolution a benchmark of the average amount of staff time per month spent providing employers, providers, and injured workers with reports and information will be established and will be compared to the average amount of time spent providing reports and information after six months following the completion of the Claims Evolution.		



# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

	Business Need 2: Provide a system with enhanced reporting and accessibility to information			
Phase 5	Objective 2.1 Improve data integrity of/between core business systems supporting Injury Services and Employer Services	Measurement 2.1.1: Eliminate redundant data between claims and policy systems. During database consolidation planning and design identify and document the occurrences of redundant data between claims and policy systems. Upon completion of database consolidation verify that all occurrences of data redundancy have been eliminated.		
Phase 5	Objective 2.2 Maintain access to all legacy data supporting Injury Services and Employer Services	Measurement 2.2.1: Access to all legacy data (i.e. history data) is available throughout and following project completion without having to access multiple systems.		
Phase 3	Objective 2.3 Improve reporting and Business Intelligence (BI) capability	Measurement 2.3.1: Upon completion of the "Policy Evolution" (including Billing and Workflow) implementation, an easy method of accessing Policy summary and detail information from a single set of screens is available to WSI employees.	Met	This objective was met with Release 4 – summary screen and real-time
Phase 4		Measurement 2.3.2: Upon completion of the "Claims Evolution" (including Bill Review and Workflow) implementation, an easy method of accessing Claim summary and detail information from a single set of screens is available to WSI employees.		

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## POST-IMPLEMENTATION REPORT

Post-Implementation Reports are to be performed after each project or phase is completed. A “PIR” is a process that utilizes surveys and meetings to determine what happened in the project/phase and identifies actions for improvement going forward. Typical PIR findings include, “What did we do well?” “What did we learn?” “What should we do differently next time?”

Project/ Phase	Lesson Learned, Success Story, Idea for Next Time, Etc.
Project 1	<ol style="list-style-type: none"> <li>1. The new CAPS forms functionality successfully meets the needs of WSI end users. The survey respondents who use the forms functionality rated it Above Adequate or Excellent. A few specific comments include:               <ol style="list-style-type: none"> <li>a. “Positive reception of the Forms functionality by the entire agency!! Smooth deployment of the Forms functionality along with the (high) degree of readiness leading up to the deployment”</li> <li>b. “I think this project was an excellent start in laying the foundation for the entire program and future projects to come!!”</li> </ol> </li> <li>2. The project was completed six weeks ahead of the Baseline Schedule and 20.7% under the Baseline Budget. All deliverables were produced on-time and accepted per the agreed-upon Acceptance Criteria.</li> <li>3. The survey results show that Communication Management activities were rated as Excellent. There was one outlier of Above Adequate and one of Below Adequate.</li> <li>4. Comments were positive and one highlighted the tremendous success of the Communications Team, an internal group to WSI.</li> <li>5. Regarding Organizational Change Management, a question in the survey was “how effective were the overall executive and senior managers in addressing, leading, and supporting the project in an effective, positive and energizing manner?” The majority of respondents rated it Excellent with one comment as follows: “this project went so smoothly that there weren't any major issues for executive and senior managers to address but their support in providing approvals, in celebrations, and overall presence was invaluable!”</li> <li>6. According to survey results, Issue and Testing Management were effective with the majority of ratings Excellent, a couple at Above Adequate, and one at Below Adequate; comments were positive and there was constructive feedback regarding a need for improvement in the testing of day-in-the-life scenarios.</li> </ol>

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

<p>Release 2</p>	<ol style="list-style-type: none"> <li>1. The new CAPS Work Management Core functionality successfully meets the needs of WSI end users. The survey respondents who use the Work Management functionality rated it Above Adequate or Excellent. A few specific comments included:             <ol style="list-style-type: none"> <li>a. "I enjoy having an easy and accessible system like CAPS to do much of my daily work and cannot wait for more."</li> <li>b. "I like the multi-select function and the FYI function. The FYI function was there previously but is being used more often now."</li> <li>c. "I really like that I can see all of my events for both claims and accounts vs. having to toggle between the two. That helps ensure that I am keeping an eye on both."</li> <li>d. "One really nice thing is being able to see an event that someone else is currently on. In legacy Work Manager you could not even see that an event was there if someone else was clicked on it."</li> <li>e. "It's great that CAPS WM automatically enters the user's name and date upon reassigning that event. Legacy relied on the human to enter it."</li> </ol> </li> <li>2. The project was completed on schedule and 18% under the Baseline Budget.</li> <li>3. All deliverables were produced on-time and accepted per the agreed-upon Acceptance Criteria.</li> <li>4. The survey results showed all categories were Above Adequate or Excellent. The team conducted a comprehensive Lessons Learned initiative to discuss the survey results in small groups and implement any improvements that were necessary.</li> </ol>
<p>Release 3</p>	<ol style="list-style-type: none"> <li>1. The CAPS Work Management Part 2 functionality successfully meets the needs of WSI end users. The survey respondents who use the functionality rated it Above Adequate or Excellent. A few specific comments are included below:             <ol style="list-style-type: none"> <li>a. "The widget tools are nice to have to find fraud events that were inadvertently assigned to people without fraud security. The event history search feature is much faster and easier to understand than the previous version in work manager."</li> <li>b. "The Event History part of this release is so much better than what we have in Work Manager. It's so nice you can filter in so many different ways and get results faster."</li> <li>c. "I really enjoy the functionality of CAPS. Each time a new release is deployed the functionality is great and easy to move around, work and learn the new system with ease."</li> <li>d. "I enjoy that I can add a note which is automatically retained and dated with the event when pending an event or reassigning it. I do enjoy that when payroll reports are reassigned, it will indicate what date the report was reassigned."</li> <li>e. "Resetting escalations is working great. That was a great change not having to reassign them, but instead being able to reset them."</li> </ol> </li> <li>2. The project was completed on schedule and 17.5% under the Baseline Budget.</li> <li>3. All deliverables were produced on-time and accepted per the agreed-upon Acceptance Criteria.</li> <li>4. The survey results showed all categories were Above Adequate or Excellent.</li> </ol>

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

Release 4	<ol style="list-style-type: none"><li>1. CAPS Policy Registration functionality meets the needs of WSI end users. The majority of survey respondents who use the functionality rated it Adequate, Above Adequate, or Excellent; however, there were some Poor and Below Average ratings. Improvements in the prototyping / requirements process are needed to drive higher product effectiveness. A few specific comments are included below:<ol style="list-style-type: none"><li>a. "I like that you can just click a button and go the next window instead without still being in another account."</li><li>b. "Screens have a consistent look. I like note entry."</li><li>c. "I really enjoy that PEOs and the PEO contacts were created as Legal Entities and that any updates can be handled at once to their contact information."</li><li>d. "Sending an email of a document to an employer is seamless now. Thanks!"</li><li>e. "One success story that I love is that when we know we have the correct LE we can see all accounts that that person is associated to. You can then hyperlink to that account to check the account out."</li><li>f. "I think as the progress of CAPS moves along, it is requiring us to think outside the box on workflow, event queues, and forms which is a good thing; we need to use the system as efficiently as possible."</li><li>g. "Pertaining to the Legal Entity areas in CAPS, it should help to keep accounts more in order."</li><li>h. "The fact that it provides more history that we can see is nice."</li><li>i. "I'm still getting used to it. I do like how there are legal entities for each business and each person. This way there aren't a lot of different ways that a person or business is in our system."</li></ol></li><li>2. The project completed 11.3% under the Baseline Budget and slightly behind schedule.</li><li>3. All deliverables were completed and accepted per the agreed-upon Acceptance Criteria.</li></ol>
Release 5	<ol style="list-style-type: none"><li>1. The CAPS Policy Maintenance functionality meets the needs of WSI end users. The survey respondents who use the functionality rated it Adequate to Excellent A few specific comments are included below:<ol style="list-style-type: none"><li>a. "The adjustment process is so much easier than it had been, and it is really nice to have verifications and employer applications behave so similarly."</li><li>b. "Automating the optional coverage contracts eliminates a manual process for the underwriters. Removing the second P1 was important for litigation. Process flow change for experience rate adjustments. Previous to release 5, Jodi was guessing what reserves should be adjusted to."</li><li>c. "Once I am fully comfortable with the updates, I feel that I will be able to perform my processes in a shorter amount of time."</li><li>d. "Combining legal entities persons is going well."</li><li>e. "I am loving doing adjustments in CAPS! I really wish we would have been able to fully adjust in CAPS around the \$250 but we are getting there. I also really think that we have made headway on the Verification portion. Looking forward to future releases."</li></ol></li><li>2. The project completed 10.7% under budget and 9.2% behind schedule.</li><li>3. All deliverables were completed and accepted per the agreed-upon Acceptance Criteria.</li></ol>

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

Release 6	<p>1. The CAPS Policy Maintenance Part 2 functionality meets the needs of WSI end users. The survey respondents who use the functionality rated it Above Adequate or Excellent. Compared to the last release, the rating in this category improved +.90 from 3.58 to 4.48 out of a possible 5.0. A few specific comments are included below:</p> <ul style="list-style-type: none"> <li>a. One of the biggest values for underwriting is not having to provide a manual calculation for minimum premium adjustments. Automating the adjustment worksheets has also decreased workload for underwriting staff. One major business process change is the way the check log is started in Office Service, added to by Finance, then uploaded by Meg. This along with the payment entry upload has been a huge success and greatly improved Meg's daily deposit process.</li> <li>b. Love the statement preview functionality, the fact that you can make an adjustment and see the results real time. Love the fact that you can see all information in premium tree node and billing summary tree node.</li> <li>c. The adjustments alone are wonderful. To be able to do them in less than half the time is a dream. Those letters in the forms tool as well are GREAT!</li> <li>d. I think it's great how much easier the deposit is done daily and being able to waive penalty fees.</li> <li>e. I like how easy it is to waive a penalty that has been paid without backing out a payment and how form letters generate automatically for adjustments.</li> <li>f. For our employers – the combined statements; for our employees – easy to navigate system.</li> <li>g. It is easier to find billing information and to understand what is still owing on an account.</li> <li>h. The claims information within CAPS and the links from account to Work Manager are delivering value.</li> <li>i. A lot of the things I am quite happy about have more to do with how CAPS and myWSI work together than how either one functions independently. I love that I can do an adjustment, explain that the bill will go out the day after the SPD, but the changes will be reflected in myWSI account summary. I also really enjoy Assessments in CAPS compared to how they were in PICS. You get a lot more detail at the first look than having to guess based on the claim number and SSN to find a claim that an employer is referring to. Accounts Receivable and Billing Summary do take some getting used to, but I believe I have a good grasp now and that they are working much better than what I could previously use in PICS. I especially enjoy being able to verify adjustment or renewal amounts in billing summary.</li> <li>j. I like not having to go back and forth from CAPS to PICS and once PICS is gone for good, I will be even happier. I like that the Assessments are now part of the billing statement.</li> </ul>
Release 7	<p>4. The CAPS Policy Maintenance Part 3 functionality meets the needs of WSI end users. The survey respondents who use the functionality rated it Above Adequate or Excellent. A few specific comments are included below:</p> <ul style="list-style-type: none"> <li>a. Overall, the CAPS project was a success. The final product is more than sufficient, and I feel after working out the remaining wrinkles...the CAPS functionality is going to be fantastic.</li> <li>b. I am really impressed with the functionality of CAPS. Nice job!</li> <li>c. I think overall we still have some areas to be enhanced with maintenance releases, but the overall functionality is good!</li> <li>d. Great product.</li> <li>e. One month into it and still learning little things. But so far, so good!!!</li> <li>f. CAPS R7 has increased our effectiveness and will take some time to fully learn and maximize to the fullest.</li> <li>g. Makes work much easier and less backtracking, as well as it is nice to access one system versus some information on CAPS and some on PICS.</li> <li>h. I'm not an active user of CAPS, but I'm not hearing anything negative. That's good!</li> <li>i. I feel once we have the chance to use the product a little longer and tweak what needs to be tweaked...the finished product will be exceptional.</li> <li>j. I think overall we still have some areas to be enhanced with maintenance releases, but the overall functionality is good!</li> </ul>

# Iterative Project Report for Programs & Multi-Year Phased Projects

Submitted to Large Project Oversight on 1/21/2021

## KEY CONSTRAINTS AND/OR RISKS

### Risks:

- Staff availability is limited; without enough people dedicated, the project schedule and cost could be impacted.
- If the approach for limited development is not followed, the project team, schedule and cost will be impacted; other staffing may need to be added.
- With the long duration of this program, there are unforeseen changes and impacts that could impact many areas of the program, e.g. staff retirements and turnover.
- The State IT Unification effort could impact the project, but specifics are unknown at this time.

### Constraints:

- WSI and NDIT resources (business, technical) are limited in the number of staff available.
- WSI and NDIT resources are limited in experience with the current and preferred technologies.
- The full program schedule cannot be established due to the long duration; therefore, schedule management is constrained to each project/release.
- Future funding appropriations are necessary to complete all projects/releases within the program.
- Cost, schedule, scope, and quality are often in conflict during projects. The sponsor and ESC elected to prioritize these constraints as follows for the program:
  - Quality
  - Scope
  - Schedule
  - Cost